
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

906 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 39.40

357 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$6,830,654.27

15.83%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $6,830,654.27 18.40% $6,784.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,059,863.31 $1,054,435.39 $5,427.92

Non-Participating $264,965.84 $263,608.86 $1,356.98

Total Earnings $1,324,829.15 $1,318,044.25 $6,784.90

Stockpiled Materials $215,269.16 $215,269.16 $0.00

Gross Earnings $1,540,098.31 $1,533,313.41 $6,784.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,540,098.31 $1,533,313.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $6,784.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .414

 25000.000 .019

BRST0-0005-05(047)

 

.433 $475.00 $10,825.00

Category Amount: $475.00 $10,825.00

Category Number: 0030 EROSION CONTROL

0125 163-0240     MULCH TN  406.000 33.090

 170.000 24.470

 

 

57.560 $4,159.90 $9,785.20

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 8.000

 650.000 1.000

 

 

9.000 $650.00 $5,850.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 870.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

870.000 $.00 $13,250.10

Category Amount: $4,809.90 $28,885.30

Category Number: 0020 CULVERT

0660 615-1000     JACK OR BORE PIPE - LF  95.000 75.000

 250.000 6.000

STEEL, 36 IN DIA, 0.625 IN THK

 

81.000 $1,500.00 $20,250.00

Category Amount: $1,500.00 $20,250.00

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $6,784.90 $1,324,829.15


